

Appendix 1: References to the Neighbourhood Plan in the Panser News

Issue	Date	Update on Neighbourhood Plan. Mostly recorded in minutes of Parish Council meeting of the month before
347	May 2017	PC are considering producing a plan with Babraham and Sawston.
349	Jul/Aug 17	2017 residents' survey live, giving the opportunity still to respond.
350	Sep 2017	Summary of the responses to the question "Other Pampisford things important to you" in the residents'survey.
351	Oct 2017	PC vote unanimously to proceed with a plan, joint with Sawston and Babraham but with Pampisford-specific parts.
352	Nov 2017	Meeting in late November for those interested to help with the NP.
353	Dec 2017	PC to reach a decision on whether to proceed with a joint or Pampisford-specific plan.
354	Jan 2018	Well-attended meeting of 25 th Nov at the Village Hall, reaching consensus on a Village Plan and establishing the need for a working group composed of one or two PC members and a range of parishioners to offer a variety of skills and assistance. Everyone who is interested is invited to attend a meeting on 27 th January.
357	Apr 2018	"Very positive" meeting at the beginning of March, and the next one is on 27 th April. The PC has applied to South Cambs for Designation of an NP.
358	May 2018	Designation has been received from SCDC, and meeting held on 27 th April. Records that Heather Panton (new member of the PC) has agreed to act as coordinator.
360	Jul 2018	To recognise in the NP the opinions of all residents, there will be an event on Brewery Rd Rec (with entertainments) on 8 th Sept.
365	Jan 2019	Thanks those who completed the 2018 survey; the results are being analysed; notes meeting on 24 th Jan
367	Mar 2019	Funding has been approved; meeting of Steering Group on 26 th Feb.
369	May 2019	Meeting held on 17 th April; Malcolm and Will working on a preliminary draft and next meeting on 6 th June.
370	Jun 2019	Letters have been sent out to landowners with possible land for development. Meeting on 6 th June to consider the preliminary draft.
373	Oct 2019	The meeting of 26 th Sept is to consider the comments of SCDC on the Plan draft.
378	Mar 2020	Meeting at end of Feb with Locality consultant. ACRE contracted to update Housing survey "which many of you contributed to two years ago".
382	Jul 2020	Sites assessment document and housing survey have been received. Design statement still needed.
384	Oct 2020	Information on the Design statement still awaited.
386	Dec 2020	Funding for Design Statement has been approved.
387	Jan 2021	Design statement process will begin with phonecall with consultant.
388	Feb 2021	Design statement work has begun with online discussions between consultant and steering group.
392	Jun 2021	Next meeting of steering group to be this month.

395	Oct 2021	Work ongoing.
397	Dec 2021	Design statement available to view on the village website. Consultant (Rachel) has walked around the village to get familiarity.
403	Jul 2022	A compliant document now exists. £10K grant funding has been approved.
411	Apr 2023	NP is near its final draft form in preparation for stat Reg 14 consultation.
412	May 2023	Reg 14 consultation commenced on 8 May. A stand at the Coronation Fete for villagers to read and comment on the Plan. Information given on how else to consult and comment on the plan.
413	Jun 2023	Reg 14 consultation still live, deadline for responses 19 Jun 2023.
415	Sep 2023	A new Reg 14 consultation (incl statutory consultees) to be undertaken.
416	Oct 2023	Details of the new Reg14 consultation given, to run during period 9 th October to 19 th November.
417	Nov 2023	New Reg 14 consultation (incl statutory consultees) launched with deadline of 19 th November. An article publicises the further opportunity given for parishioners to comment.
418	Dec 2023	Reg14 consultation plan has been circulated to 350 bodies and 20 responses received to date.
420	Feb 2024	Additional grant of £4200 received from Groundwork UK to cover costs of further plan development.